UNITED STATES DEPARTMENT OF EDUCATION
OFFICE OF THE DEPUTY SECRETARY

June 2, 2014

The Honorable Martin O’Malley
Office of the Governor
Maryland State House

100 State Circle

Annapolis, MD 21401

Dear Governor O’'Malley:
Dear Governor O’Malley:

I am writing in response to Maryland’s request to amend its approved Race to the Top
grant, including revisions to the project period to implement a portion of its plan.
Between December 27, 2013 and May 30, 2014 the State submitted amendment requests
and no cost extension requests to the U.S. Department of Education (Department). As
you are aware, the Department has the authority to approve amendments to your plan
and budget, provided that such a change does not alter the scope or objectives of the
approved proposal. In March 2013, the Department issued “Amendment Requests with
No-cost Extension Guidance and Principles” indicating the process by which
amendments containing requests to provide additional time for a grantee to accomplish
the reform goals and deliverables it committed to in its Race to the Top application and
approved Scope of Work would be reviewed and approved or denied. To determine
whether approval could be granted, the Department has applied the conditions and
elements specific to no-cost extensions noted in the document, and compared it with the
Race to the Top program Principles included in the “Grant Amendment Submission
Process” document issued to Governors of grantee States in October 2011.

I approve the amendments described in the attached table, including extensions to the
time period for implementation of three projects.

As described in an April 9, 2014 amendment approval letter, the Department indicated
that it generally approves the State’s process to review local education authority (LEA)
subgrant requests to obligate and liquidate funds after September 23, 2014.
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Prior to June 30, 2014, the Department expects the State to submit a record of each
participating LEA project approved by the State for a no-cost extension and the total
funding approved for the LEAs’ Year 5 Scopes of Work.

It is our understanding that these amendments and no-cost extensions will not result in
a change in your State’s performance measures and outcomes, nor will they
substantially change the scope and objectives of the work. Please note that we are
expecting grantees with no-cost extensions to liquidate all funds by September 1, 2015,
given that by law all Race to the Top funds revert to the U.S. Department of Treasury as
of October 1, 2015. The State must request and receive approval to move forward with
no-cost extensions for any additional projects. This letter will be posted on the
Department’s website as a record of the amendments.

If you need any assistance or have any questions regarding Race to the Top, please do
not hesitate to contact Maryland’s Race to the Top Program Officer, Julie Glasier, at
(202) 205-0940 or Julie.Glasier@ed.gov.

Sincerely,

//s//

Ann Whalen
Director, Policy and Program Implementation
Implementation and Support Unit

cc:  Dr. Lillian Lowery, State Superintendent of Schools
Penelope Thornton-Talley, Esq.
Mary Gable
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Grant project
area affected

Specific project

Description of change

(B)(3)

Curriculum and
Formative
Assessment
Development for
ITEEA (5/4)

Shift $1,961 of unexpended Year 3 project funds and $45,248 of unexpended funds from other
projects to Year 4 contractual and indirect costs to extend the project performance period through
June 30, 2015. The Maryland State Department of Education (MSDE) will utilize funds to provide
LEAs access to technology education curriculum, assessments, and professional development
available through the International Technology and Engineering Educators Association (ITEEA)
during SY 2014-2015.1 Due to the timing of the ITEEA membership fees, the State must expend
funds in Year 4 to extend these services through SY 2014-2015.

(B)(3) Curriculum and e Extend the Maryland State Department of Education’s (MSDE) timeline to complete Career and
Formative Technology Education (CTE) Courses 111 and IV by one year, to August 2014. The State originally
Assessment planned to develop and pilot these courses during Year 3 to be made available for all LEAs during
Development CTE- SY_2013-2014. However, due to initial delays _with hiring a curricu_lum writer, I\/ISII_)E piloted and
SREB revised Courses Il and IV SY 2013-2014, which will be made available for LEAs in August 2014.
As a result of this timeline delay, the State will shift $62,819 of unexpended Year 3 contractual
funds to Year 4 contractual.
(B)(3) World Languages e Reduce the Years 2 and 3 project budgets by $600,081 to align with actual expenditures primarily
Pipelines (7/5) due to savings in personnel and contractual costs. Of these funds, the State will shift $110,322 to
Year 4 to expand opportunities for World Language Specialists and educators to develop standards-
aligned lesson plans and model units through four in-person World Language Academies in summer
2014. The State reports the resources developed through these convenings will be made available for
all educators through Maryland’s Learning Management System (LMS). MSDE will continue all
original activities slated for Year 4 in this project. The remaining $489,759 of unexpended Years 2
and 3 funds will be redirected to support other areas of the State’s plan.
©)(2) LEA Infrastructure | e  Shift $923,384 of unexpended Year 3 supplemental funding for participating LEASs to Year 4 to

Upgrades (11/29)

align with the timing of LEA subgrant reimbursements. The State reports LEASs had to liquidate
subgrant funds awarded in Year 3 by September 30, 2013.

Based on actual expenditures, MSDE will reduce the project budget by $526,666 which will be
redirected to support other areas in the State’s plan.

! During MSDE’s Year 3 budget carryover review, the State identified funds not spent during Years 1 through 3. The State allocated these unspent funds to Year 4 as appropriate
and then made determinations about the best use of these funds, which in some cases were shifts to other project budgets as described in the table.
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(D)(3)

Incentives for ESOL
Teachers (38/53)

o Shift $345,063 of unexpended Year 3 supplemental funding for participating LEAS to Year 4 to
continue incentives for eligible teachers that obtain ESOL certification in low-achieving, high-
minority, high-poverty schools. MSDE reports that due to lower than anticipated participation in
Year 3, funds are needed in Year 4. The Department expects MSDE to still meet or exceed its
original goal of awarding incentives to 520 educators within the grant period.

(D)(5) Professional o Shift $26,487 unexpended Year 3 project funds and $220,117 of unexpended funds from other
Development for projects to Year 5 to continue to provide executive officers professional development and support on
Executive Officers the implementation of teacher and principal evaluations through June 30, 2015. The training will
(40/15) parallel the professional development delizvered through Principal Pipeline initiative and provide
differentiated support to LEAs as needed.
(E)(2) Extend Student o Shift $114,057 of unexpended Year 3 funds to Year 4 to reflect actual expenditures. MSDE

Learning and
Improve School
Culture, Climate,
and Student Support
(46/57)

originally planned to hire a Positive Behavioral Interventions and Supports (PBIS) specialist and
two coaches/trainers in Year 3 to provide individualized and direct services to school-based culture
and climate teams in target LEAs. Due to challenges with recruiting qualified personnel, MSDE did
not hire this staff until April 2014, but reports the State will still meet the project’s original goals
and objectives during Year 4 despite the delays.

% In a May 1, 2014 amendment letter, the Department approved the State’s request in the “Educator Instructional Improvement Academies” project (41/24) to
support the Governor’s Principal Pipeline, a year-long professional development program for promising principals, with the goal of increasing LEA capacity and
sustaining Maryland’s reform agenda.
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(E)(2) STEM Project Lead | e  Shift $182,000 of unexpended funds from other projects to Years 4 and 5 to continue and extend the
the Way - project timeline through June 30, 2015, as described below.

o MSDE will allocate $50,000 to Year 4 Supplemental Funding for Participating LEAS to
assist two Project Lead the Way—Gateway to Technology (PLTW — GTT) schools in
securing additional classroom computers. The State reports additional computers are

(51/71) necessary to ensure that students can complete required, in-class computer-based
assignments.

o Add $132,000 to Year 5 Supplemental Funding for Participating LEASs to fund four schools
in SY 2014-2015 to implement PLTW — GTT subgrants. Funds will allow the additional
schools to purchase equipment and supplies to support PLTW—GTT implementation and
provide training opportunities to participating teachers. MSDE project staff will continue to
provide technical assistance to other schools that participated in the project during Years 1
through 4, as they will be supported through LEA non-Race to the Top funds during SY
2014-2015.

Gateway to
Technology




